Title V Permit Issuance Commitment Progress
Region 5 States

Dec. 2001
Status

15! milestone

2" milestone

3" milestone

Final milestone

355 out of 733
applications
remaining

6/1/02
Goal: 53 (15%)
Processed: 74 (21%)

12/1/02
Goal: 177 (50%)
Processed: 204 (57%)

6/1/03
Goal: 230 (65%)
Processed:

234 (66%)

12/1/03
Goal: 355 (100%)

211 out of 762
applications
remaining

6/30/02
Goal: 73 (35%)
Processed: 55 (26%)

12/31/02
Goal: 140 (66%)
Processed: 77 (36%)

6/30/03

12/31/03
Goal: 211 (100%)

167 out of 519
applications
remaining

6/1/02
Goal: 33 (20%)
Processed: 43 (26%)

12/1/02
Goal: 83 (50%)
Processed: 85 (51%)

6/1/03

Goal: 116 (70%)

Processed:
112 (67%)

12/1/03
Goal: 167 (100%)

Minnesota

133 out of 345
applications
remaining

6/1/02
Goal: 20 (15%)
Processed: 21 (15%)

12/1/02
Goal: 66 (50%)
Processed: 66 (50%)

6/1/03
Goal: 98 (74%)
Processed:

82 (62%)

12/1/03
Goal: 133 (100%)

351 out of 728
applications
remaining

6/1/02
Goal: 87 (25%)
Processed: 88 (25%)

1/1/03
Goal: 175 (50%)
Processed: 183 (52%)

5/1/03
Goal: 263 (75%)
Processed:

232 (66%)

9/01/03
Goal: 351 (100%)

EPA did not officially require Wisconsin and Indiana to develop a permit issuance schedule because these states
did not receive public comments on the lack of permit issuance.

The Indiana schedule in the table above is an internal state schedule.
EPA is working with Wisconsin to develop a permit issuance schedule.





